
Maryland Transportation Authority -- Line 5 CONSTRUCTION PROGRAM
                    William Preston Lane, Jr. Memorial Bridge

                            Cleaning and Painting eastbound bridge.  Phase I - Suspension, east Deck Truss 
and through Truss Spans, Phase II - east Girder and Beam Spans,  Phase III - west Beam, Girder 
and Deck Truss Spans.

                                                          
Rehabilitation of Westbound Bridge Deck (Line 4)
Upgrade Westbound Weigh and Inspection Facility (Line 6)
Paint Westbound Bridge (Line 7)
Widen eastbound Toll Plaza approach (Line 8)

                  Underway:  Phase I is complete, Phase II is approximately 40% complete, and Phase III 
began in Spring 2002.

                                                                                     None.

                              A study of the condition of the paint coating of the eastbound bridge was 
conducted in 1995.  The conclusion of the study was that overcoating of the bridge would not be 
beneficial and that the majority of the structure requires complete cleaning and repainting.  The 
repainting of the bridge has been divided into three projects based on priority due to the severity of 
the coating conditions and traffic control requirements.
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